COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1

ESTI MATE RUN 07/ 08/ 2003

15: 44: 53

CONTI D: C13865

PCN: 13865- BI D

ESTI MATE NO. 0001 PROG
COFRS REPORTI NG CATEGCRY: 3

SPEC YR 2002

FACS REF NO

CONTRACT DESCRI PTI ON:
E & WOF MAYBELL

PRQIECT NO STR 0401-
E & WOF
NAVE OF ROAD: 040A

PRQIECT COUNTI ES: MOFFAT

TI ME CHARGED:  20. 0 DAYS
PERCENT TI ME: 30.77

018
MAYBELL

ORI G TI ME ALLOW

TIME ALLOWN 65 WORK DAYS

PAY PERI OD ENDI NG 06/ 30/ 2003

DATE LET 03/ 27/ 2003 DATE WORK BEGAN
DATE AWARDED 04/ 03/ 2003 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  04/18/2003 DATE ACCEPTED

DATE NOTI CE TO PROCEED 06/ 02/ 2003

65 WORK DAYS

DATE TI ME STARTED 06/02/2003

06/ 02/ 2003

CURRENT TOTAL

THI'S ESTI MATE

CURRENT PRQIECT AMT: $ 4,094, 300. 36 PARTI Cl PATI NG $ 709, 643. 81 $ 709, 643. 81
AWARD PRQJECT AMI:  $ 3,828, 402.85 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 17.33% TOTAL EARNI NGS 709, 643. 81 709, 643. 81
FUNDS AVAI LABLE: $ 3,384, 656.55 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 709, 643. 81 709, 643. 81

TOTAL CLAI V5B $ 0. 00 RETAI NAGE -508. 46 -508. 46
SECURI TI ES ENCUMBERED 0.00 0. 00

NET EARNI NGS 709, 135. 35 709, 135. 35

LI QUI DATED DAMAGES 0. 00 0. 00

AUTCPAY ADJUSTNVENT 0. 00 0. 00

AMOUNT DUE 709, 135. 35 709, 135. 35

OTHER ADJUSTNENTS 0. 00 0. 00

PAYMENT DUE $ 709, 135. 35

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C13865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13865- BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: STR 0401-018 ESTI MATE NO 0001 15: 44: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
UNI'T PRI CE
CAT NO0200 ROADVAY
0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 888. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0010 304-09014 AGGREGATE BASE COURSE ( SPECI AL) 7,180. 000 0. 000
TON 0. 000 0. 00
12. 00000 0. 000 0. 00
0015 403-00720 HOT Bl TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 200. 000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0. 00
0020 403-34701 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) 62, 608. 000 0. 000
TON 1, 967. 000 51,732.10
26. 30000 1, 967. 000 51, 732. 10
0025 405-00100 *HEATI NG AND REM XI NG TREATMENT 345, 934. 000 0. 000
5% 179, 667.000 539, 001. 00
3. 00000 179, 667. 000 539, 001. 00
0030 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 3, 881. 000 0. 000
TON 0. 000 0. 00
178. 75000 0. 000 0. 00
0035 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 26, 886. 000 0. 000
GAL 0. 000 0. 00
0. 80000 0. 000 0. 00
0040 411-90010 * ASPHALT REJUVENATI NG AGENT 17, 297. 000 0. 000
GAL 2,540. 000 2,540. 00
1. 00000 2,540. 000 2,540. 00
0045 626-00000 * MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 52, 846. 50
105, 693. 00000 0.500 52, 846. 50
0050 627-00005 *EPOXY PAVEMENT MARKI NG 1, 321. 000 0. 000
GAL 0. 000 0. 00
41. 20000 0. 000 0. 00
0055 627-30405 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG 118. 000 0. 000
(WORD- SYMBQL)
SF 0. 000 0. 00
10. 10000 0. 000 0. 00



CONTI D: C13865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13865- BI D ESTI MATE RUN 07/ 08/ 2003
PRQIECT: STR 0401-018 ESTI MATE NO 0001 15: 44: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH' S PERI GD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 144. 000 0. 000
LI NE
) SF 0. 000 0. 00
10. 10000 0. 000 0. 00
0065 630-00000 *FLAGG NG 3, 320. 000 0. 000
HOUR 627. 000 13, 480. 50
21. 50000 627. 000 13, 480. 50
0070 630-00001 *PlI LOT CAR OPERATI ON 730. 000 0. 000
HOUR 198. 000 6, 138. 00
31. 00000 198. 000 6, 138. 00
0075 630-00007 *TRAFFI C CONTROL | NSPECTI ON 25. 000 0. 000
DAY 2.000 190. 20
95. 10000 2.000 190. 20
0080 630-00012 *TRAFFI C CONTROL MANAGEMENT 65. 000 0. 000
DAY 20. 000 7,400. 00
370. 00000 20. 000 7,400. 00
0085 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 7.000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0090 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 96. 000 0. 000
EACH 13. 000 1, 053. 00
81. 00000 13. 000 1, 053. 00
0095 630-80380 *TRAFFI C CONE 300. 000 0. 000
EACH 150. 000 1, 365. 00
9. 10000 150. 000 1, 365. 00
0100 700-70010 F/ A M NOR CONTRACT REVI SI ONS 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70020 F/ A ON- THE- JOB TRAI NEE 1, 400. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0110 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C13865 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13865- BI D ESTI MATE RUN07/08/ 2003
PRQJECT: STR 0401-018 ESTI MATE NO 0001 15:44: 53
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 186, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0120 700-70028 F/ A ESB PROGRAM 7, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0140 411-03342 ASPH CEM (PG 64-28) CO #2 21.500 0. 000
TON 21.500 3, 843.13
178. 75000 21.500 3,843.13
0145 411-03352 ASPH CEM (PG 58-28) CO #2 108. 500 0. 000
TON 108. 500 15, 054. 38
138. 75000 108. 500 15, 054. 38
CAT 0200 CURRENT AMI  $ 4,079,300.36 $ 694,643.81% 694, 643. 81
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0125 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 0. 000
EACH 1. 000 7,000. 00
7, 000. 00000 1. 000 7, 000. 00
0130 620-00012 FI ELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1.000 6, 000. 00
0135 620-00020 SANI TARY FACI LI TY 1.000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 15,000.00 $ 15,000.00 % 15, 000. 00
PRQJECT TOTAL CURRENT AMI $ 4,094,300.36 $ 709,643.81$ 709, 643. 81




